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ESTIMATE RUN 07/20/2009

ESTIMATE SUMMARY 07:18:22

CONTID: C16680         ESTIMATE NO: 0008 FINL 2005

PCN: 16680-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FAIRPLAY TO HARTSEL OVERLAY PERCENT TIME:

PROJECT NO: STA009A-025                   

FAIRPLAY TO HARTSEL OVERLAY

NAME OF ROAD: 009B

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/20/2009 DATE TIME STARTED 05/23/2008

14802 W. 44TH AVE. DATE LET 05/01/2008 DATE WORK BEGAN 06/23/2008

 DATE AWARDED 05/07/2008 DATE TIME STOPPED 10/29/2008

 DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED 10/29/2008

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,963,955.41 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,965,399.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

99.70%

8,750.00

0.00

0.00

3,000.00

$

$

$

$

2,955,205.41

0.00

2,955,205.41

0.00

2,955,205.41

0.00

0.00

2,955,205.41

0.00

AMOUNT DUE 2,955,205.41 3,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REMOVAL OF TREE 6.000 6.000

EACH 0.000 0.00

600.00000 6.000 3,600.00

202-00010  
 

0005 *REMOVAL OF PIPE 108.000 108.000

LF  0.000 0.00

13.00000 108.000 1,404.00

202-00035  
 

0010 *REMOVAL OF DELINEATOR 392.000 392.000

EACH 0.000 0.00

26.75000 392.000 10,486.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 995.000 995.000

SY  0.000 0.00

6.75000 995.000 6,716.25

202-00240  
 

0020 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

80.25000 1.000 80.25

202-00821  
 

0025 CLEAN CULVERT 21.000 21.000

EACH 0.000 0.00

1,400.00000 21.000 29,400.00

202-04002  
 

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,692.000 12,692.000

CY  0.000 0.00

13.50000 12,692.000 171,342.00

203-00060  
 

0035 *BLADING 7.000 7.000

HOUR 0.000 0.00

112.00000 7.000 784.00

203-01500  
 

0040 *EROSION LOG 7,469.000 7,469.000

LF  0.000 0.00

4.55000 7,469.000 33,983.95

208-00005  
 

0041 ADDED ITEM (DOLLAR)/ EROSION LOG (PURCHASE ONLY) 1.000 1.000

DOL 0.000 0.00

2,281.50000 1.000 2,281.50

900-00006  
 

0045 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,720.00000 0.000 0.00

208-00100  
 

0055 *EROSION CONTROL SUPERVISOR 211.000 211.000

HOUR 0.000 0.00

86.00000 211.000 18,146.00

208-00205  
 

0060 *SEEDING (NATIVE) 5.800 5.800

ACRE 0.000 0.00

530.00000 5.800 3,074.00

212-00006  
 

0065 *SOIL CONDITIONING 5.800 5.800

ACRE 0.000 0.00

1,350.00000 5.800 7,830.00

212-00032  
 

0070 *MULCHING (WEED FREE HAY) 0.600 0.600

ACRE 0.000 0.00

615.00000 0.600 369.00

213-00002  
 

0075 *MULCH TACKIFIER 1,127.000 1,127.000

LB  0.000 0.00

2.14000 1,127.000 2,411.78

213-00061  
 

0080 *SOIL RETENTION BLANKET (STRAW/COCONUT) 24,829.000 24,829.000

SY  0.000 0.00

1.55000 24,829.000 38,484.95

216-00041  
 

0085 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,830.810 8,830.810

TON 0.000 0.00

18.45000 8,830.810 162,928.44

304-06009  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

142.00000 0.000 0.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 31,416.160 31,416.160

TON 0.000 0.00

56.85000 31,416.160 1,786,008.70

403-34721  
 

0096 ADDED ITEM (DOLLAR)/ HMA (GRADING SX)(75)(PG 58-28) 
PRICE ADJUSTMENT

1.000 1.000

DOL 0.000 0.00

17,947.57000 1.000 17,947.57

900-00006  
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 9,958.000 9,958.000

GAL 0.000 0.00

2.50000 9,958.000 24,895.00

411-10255  
 

0105 GEOTEXTILE (PAVING) 217.000 217.000

SY  0.000 0.00

3.70000 217.000 802.90

420-00500  
 

0110 *RIPRAP (9 INCH) 12.000 12.000

CY  0.000 0.00

40.00000 12.000 480.00

506-00209  
 

0115 *18 INCH CORRUGATED STEEL PIPE 30.000 30.000

LF  0.000 0.00

120.00000 30.000 3,600.00

603-10180  
 

0120 *24 INCH CORRUGATED STEEL PIPE 139.000 139.000

LF  0.000 0.00

75.00000 139.000 10,425.00

603-10240  
 

0125 *30 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-10300  
 

0130 *24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

650.00000 2.000 1,300.00

603-30024  
 

0131 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,650.00000 1.000 4,650.00

604-00310  
 

0135 *PIPE EDGE DRAIN 500.000 500.000

LF  0.000 0.00

13.50000 500.000 6,750.00

605-82100  
 

0140 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0145 *DELINEATOR (TYPE I) 562.000 562.000

EACH 0.000 0.00

23.55000 562.000 13,235.10

612-00001  
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *DELINEATOR (TYPE III) 70.000 70.000

EACH 0.000 0.00

26.75000 70.000 1,872.50

612-00003  
 

0155 *SIGN PANEL (CLASS I) 42.000 42.000

SF  0.000 0.00

21.40000 42.000 898.80

614-00011  
 

0160 *SIGN PANEL (CLASS II) 54.000 54.000

SF  0.000 0.00

26.75000 54.000 1,444.50

614-00012  
 

0165 *SIGN PANEL (CLASS III) 20.000 20.000

SF  0.000 0.00

32.10000 20.000 642.00

614-00013  
 

0170 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 83.000 83.000

LF  0.000 0.00

3.75000 83.000 311.25

614-01512  
 

0175 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 7.000

EACH 0.000 0.00

23.55000 7.000 164.85

614-01522  
 

0180 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 71.000 71.000

LF  0.000 0.00

15.00000 71.000 1,065.00

614-01585  
 

0185 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

6.000 6.000

EACH 0.000 0.00

214.00000 6.000 1,284.00

614-01588  
 

0190 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

32,600.00000 1.000 32,600.00

625-00000  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

235,000.00000 1.000 235,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,176.92000 1.000 1,176.92

626-01000  
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *EPOXY PAVEMENT MARKING 726.000 726.000

GAL 0.000 0.00

70.00000 726.000 50,820.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 920.000 920.000

GAL 0.000 0.00

30.00000 920.000 27,600.00

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

23.000 23.000

SF  0.000 0.00

19.20000 23.000 441.60

627-30324  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 39.000 39.000

SF  0.000 0.00

10.70000 39.000 417.30

627-30329  
 

0225 *FLAGGING 2,594.000 2,594.000

HOUR 0.000 0.00

24.60000 2,594.000 63,812.40

630-00000  
 

0230 *TRAFFIC CONTROL INSPECTION 46.000 46.000

DAY 0.000 0.00

117.00000 46.000 5,382.00

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 55.000 55.000

DAY 0.000 0.00

530.00000 55.000 29,150.00

630-00012  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

48.00000 10.000 480.00

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 57.000

EACH 0.000 0.00

53.00000 57.000 3,021.00

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

53.00000 8.000 424.00

630-80343  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 21.000 21.000

SF  0.000 0.00

18.20000 21.000 382.20

630-80344  
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

7,400.00000 2.000 14,800.00

630-80355  
 

0265 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

55.65000 100.000 5,565.00

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 10.000

EACH 0.000 0.00

53.50000 10.000 535.00

630-80364  
 

0275 *TRAFFIC CONE 131.000 131.000

EACH 0.000 0.00

10.70000 131.000 1,401.70

630-80380  
 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

802.00000 1.000 802.00

630-80510  
 

0281 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

900-00014  
 

0282 ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 1.000 1.000

DOL 0.000 0.00

1,746.25000 1.000 1,746.25

900-00006  
 

0285 F/A MINOR CONTRACT REVISIONS 8,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0295 F/A ASPHALT PAVEMENT INCENTIVE 79,499.360 79,499.360

F A 0.000 0.00

1.00000 79,499.360 79,499.36

700-70012  
 

0300 F/A FUEL COST ADJUSTMENT 4,849.390 4,849.390

F A 0.000 0.00

1.00000 4,849.390 4,849.39

700-70016  
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PCN: 16680-BID    ESTIMATE RUN 07/20/2009

PROJECT: STA009A-025                   ESTIMATE NO: 0008 07:18:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0315 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 2,931,505.41CURRENT AMT 2,940,255.41 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,200.00000 1.000 12,200.00

620-00002  
 

0330 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,500.00000 1.000 10,500.00

620-00011  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 23,700.00CURRENT AMT 23,700.00 $$

PROJECT TOTAL 0.00 $ 2,955,205.41CURRENT AMT 2,963,955.41 $$


